FORT RIVER ELEMENTARY SCHOOL STUDY

PROPOSED SCHEDULE

TSKP Studio

ID	Task Name	Duration	Start	Finish
1	Contract Execution	1 day?	n 7/16/18	n 7/16/18
2	Programming	30 days	e 7/17/18	n 8/27/18
3	Determine Target Enrollment(s)	3 wks	e 7/17/18	on 8/6/18
4	Document Existing Program	6 wks	e 7/17/18	n 8/27/18
5	Establish New Ed Spec	3 wks	ue 8/7/18	n 8/27/18
6	Existing Condition Evaluation	11 days	n 8/13/18	n 8/27/18
7	Preliminary Options	5 wks	e 8/28/18	n 10/1/18
8	Green Strategies	4 wks	e 10/2/18	10/29/18
9	Cost Estimate	3 wks	10/30/18	11/19/18
10	Community Engagement	4 wks	11/20/18	12/17/18
11	Refine Options	4 wks	12/18/18	n 1/14/19
12	Cost Estimate	2 wks	e 1/15/19	n 1/28/19
13	Finalize Report	8 wks	e 1/15/19	n 3/11/19



Project: Fort River 8-8-18
Date: Thu 8/9/18

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone