

DOG PARK MINUTES 11/12/19 **DRAFT**

Call to order

Attending: Ted D, Nina A, Mike C, Jim P, Ellen K, Dave Z, Carol H

Review last minutes

Approved minutes from last meeting

Project update Dave: Mike Liu out to bid in January is goal

March, April start, lowest qualified bidder will get job

Natural Heritage will not have us work during grasshopper sparrow nesting if this occurs

Will try to do noisy work before June.

Donations through Kestrel a possibility, Dave to check out this week

Online donations to be possible with Kestrel

Sign for Park still in progress

Choice of Green Roof Pavilion design TD to get more detailed drawings from Berkshire Design.

Ground breaking ceremony for the Spring, invite officials

Dog fee status: will include in new budget increased fees but not till next year

Fundraising update will wait for next level drawing from Berkshire design to canvass. Additional individuals identified for solicitation.

Next meeting Dec 10th