



# Fundraising Progress Since April 2021 Town Council Vote

	April 2021	September 2022	November 2023
<b>Total Project Cost Estimate</b>	\$36,279,700	\$46,400,000	\$46,139,800
Town of Amherst Local Share	(\$15,751,810)	(\$15,751,810)	(\$15,751,810)
MA Board of Library Commissioners (MBLC) Grant	(\$13,871,314)	(\$13,871,314)	(\$13,871,314)
<b>Gap to be Raised by the Jones Library</b>	\$6,656,576	\$16,776,876	\$16,516,676
<b>Funding Secured by the Jones Library</b>			
Amherst Community Preservation Act Grant	\$1,000,000	\$1,000,000	\$1,000,000
MBLC Pandemic Escalation Increase	-	-	\$1,694,158
Additional Funding Sources	\$1,021,500	\$2,214,848	\$6,426,244
<b>Total Secured by the Jones Library</b>	\$2,021,500	\$3,214,848	\$9,120,402
<b>Percent of Gap Raised Already by the Jones Library</b>	30.4%	19.2%	55.2%



# Building Project Funding Sources

As of November 1, 2023

Source		Committed
Town of Amherst Local Share		\$15,751,810
Amherst Community Preservation Act Grant*		\$1,000,000
MA Board of Library Commissioners (MBLC) Grant		\$13,871,314
MBLC Pandemic Escalation Increase*		\$1,694,158
<b>Additional Federal and State Grants</b>		
FY23 HUD Economic Development Initiative Grant*		\$1,110,661
National Endowment for the Humanities Grant*		\$1,000,000
FY22 Massachusetts Cultural Facilities Fund Grant*		\$200,000
FY23 Massachusetts Office Travel & Tourism Grant*		\$50,000
<b>Additional Funding Sources</b>		
Community Campaign*		\$3,746,583
Foundation & Corporate Funding*		\$319,000
<b>Total Secured for Project Costs as of November 1, 2023</b>		<b>\$38,743,526</b>
<b>Total Project Cost Estimate</b>	<b>\$46,139,800</b>	
<b>Percent Secured for Project Costs as of November 1, 2023</b>		<b>84%</b>
* Indicates funding secured through the Jones Library Capital Campaign		